

ITS089 – Windows 7 Managed Desktop Rollout

Project Meeting held on Wednesday 15th August 2012

Attendees: Neil Bruce, Myles Ewen, Bob O'Malley, Andy Stewart

1. Phase 2 rollout

- 1.1. ME advised that there were only a few pc's still to be completed and these were now being managed by the local computer reps.
- 1.2. It was agreed that Phase 2 could be signed-off

Action: AS to update project plan

2. Phase 3 rollout

In reviewing the phase 3 rollout, the following comments were noted;

- 2.1. Good progress had been made by interns.
- 2.2. It was noted that not all pc's had been identified at Little France where the number is expected to rise to approximately 320
- 2.3. Main areas to target are
 - 2.3.1. Little France
 - 2.3.2. School of Education
- 2.4. ME advised that additional resource can be allocated to assist at Little France
- 2.5. ME reported that the revised update schedule had been prepared
- 2.6. It was agreed that an SMS report could be run later in the year to identify remaining pc's running Windows XP
- 2.7. The rollout process for phase 3 would continue under USD until mid-September. Any remaining pc's would then require to be handled through support calls via IS Helpline

Action: ME to forward copy to AS

2.8. In reviewing the overall figures, it was noted that they were 1 week out of date. The updated table below has been produced immediately after the meeting

College / School	Total pcs identified	Total pcs updated	Balance
HSS			
Divinity	75	75	0
Health in Social Sciences	50	45	5
History, Classics and Archaeology	91	72	19
LLC Confucius Institute	12	11	1
School of Education	127	55	72
OLL	42	41	1
MVM			
Central	85	71	14
Little France	112	31	81
Western General	59	44	15
CSE			
College Office	35	35	0
Centre for Science at Extreme Conditions	to be confirmed		

3. Remaining Project Activity

3.1. NB requested that the project remain active until mid-September

3.2. Further review meeting to be held in 2 weeks' time

3.3. Final project review and closure meeting to be scheduled for mid-September

3.4. It was agreed that it would be interesting to compile the number of pc's migrated to the Windows 7 managed desktop. Ideally, this figure should be split between those migrated by Desktop Services and those coordinated by USD. Those managed by USD also managed data migration also

Action: ME to prepare

3.5. In preparation for the closure meeting, the project completion report will be circulated in advance

Action: AS to circulate project completion report